
Reopen Nicollet Working Group  
Tuesday June 18, 2013 

Room 315 City Hall 
3:00pm to 4:00pm 

 

1. Welcome and introductions: Council Member Lilligren 

2. Developer and stores update: David Frank 

 As a backup to Sherman Associates, David Frank has been having discussions with the property 
owners and the retail operators, including a conversation recently with the Supervalu land 
owners.  They may be willing to enter into an agreement soon for either a lease or a purchase of 
their property.  Staff will prepare financial analysis which includes income and expenses during a 
potential holding period.   

3. Project area: Paul Mogush 

 Paul is analyzing the current zoning situation in the area. Some zoning map and/or text changes 
may be necessary to ensure that development is consistent with the Midtown Minneapolis Plan. 

4.  Project schedule: David Frank 

 Work on a “reverse critical path” to figure the timing connections between the 35W Transit 
Access Project and reopening Nicollet. 

 Modify language of schedule from, “developer site control” to, “friendly site control”  and adjust 
dates.   

 Revised key milestones: 
o August 1, 2013  Friendly site control – Supervalu land and store lease 
o November 1, 2013  Friendly site control – entire site, including store leases 
o November 1, 2013 or earlier  Begin expanded community engagement process 

(project advisory committee structure) 
o N/A  Written agreement between City and developer for deal terms (right of way 

acquisition, potential public subsidy, other) 

5. City Council appropriation: Don Elwood 

 The adopted City budget for 2013 includes funding to support project predevelopment costs. 

6. Community and stakeholder engagement: David Frank 

 Public members of the Working Group invited in July 2013.    


